
Resolution #16-54 
 

 
RESOLUTION RE: AWARD OF CHANGE ORDER NO. 3, TO A CONTRACT 

BETWEEN THE WANAQUE VALLEY SEWERAGE 
AUTHORITY AND COPPOLA SERVICES, INC.FOR 
VARIOUS CHANGES TO CONTRACT     

  
WHEREAS, the Wanaque Valley Regional Sewerage Authority (WVRSA) Board 

of Commissioners awarded contract to Coppola Service, Inc. in the amount of 
$3,730,725 for various capital improvements to the WVRSA Sewage Treatment Facility; 
and 

 
WHEREAS, the following items, outside of the scope of the awarded contract 

have been identified and are recommended for approval  
 
 
Work:  Relocation of Various Items 
Description: Relocation of treatment plant generator, non-potable water utility in 

vicinity of UV system, PVC strainer drain and increased excavation 
for deep bed scrubber foundation to avoid existing utility conflicts.  

Cost:  $28,853.01  
% of Total 0.008% 
 
Work:  Install New Ultrasonic Level Controllers 
Description: Ultrasonic controller to be installed in the influent wet well in lieu of  

   originally proposed probe sensor in order to reduce maintenance 
   and improve reliability of wet well monitoring. 

Cost:  $9,334.08 
% of Total: 0.002% 
 
Work:  Removal of Wall Penetrations in Upper Level Grit Building 
Description: Removal of window and door penetrations in the upper level grit  
  building  are required in order to allow for revocation of need as an 
   explosion proof structure (Explosion proof status was formerly  
  required due to the existence of open raw sewage in the section of 
   the structure. Condition no longer exists.) Failure to remove   
  penetrations would  require more  costly improvements in order to  
  retain explosion proof status. 
Cost:  $6,455.46 
% of Total: 0.002% 
 
Work:  Additional Force Main Demolition Valve 
Description: An additional valve on the existing bypass system is required to  

   provide needed control of the force main bypass flow. 
Cost:  $14,692.62 
% of Total  0.004% 
 
Work:  Install 2 New Surface Mount Hatches in Concrete Tank 
Description:   Installation of two (2) sludge tank hatches in concrete to provide  

   safer and more thorough removal of sludge from scum pits located  
   adjacent to clarifiers 



            
          Resolution #54 

            p.2 
Cost:  $6,951.74 
% of Total: 0.002% 
 

 
 Total Cost of Change Order #3:  $66,286.91 
 % of Total Original Contract Cost: 0.018%   
 

WHEREAS, on December 9, 2015  the Board of Commissioners authorized 
Change Order #1 in the amount of $24,964.30 (.7% of total contract amount); and 

 
WHEREAS, on February 24, 2016 the Board of Commissioners authorized 

Change Order #2 in the amount of $105,957.89 (2.84%) of total contract amount. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Board of Commissioners of the 
WVRSA hereby authorizes and approves Change Order #3  with Coppola Services, Inc 
in the amount of  $66,286.91  representing a change of .018% from the original contract 
cost; and  
 
 BE IT FURTHER RESOLVED that with the approval of Change Order # 3 the 
total amount of Change Orders approved to date equal $197,209.10 representing 
5.29% of the total original contract amount.    
 
 BE IT FURTHER RESOLVED that with the approval of Change Order #3 the 
total amount of the WVRSA contract with Coppola Services, Inc. for various capital 
improvements is $3,927,934.10. 
 
 
 

Adopted this 27th day of April 2016 
and certified to be a true copy of the original 
 
 

Elizabeth Parrinello  

Elizabeth Parrinello, Recording Secretary 
 

 
Commissioner Motion Second Ayes Nays Abstain Absent 

Hadley X  X    

Levine   X    

Siesta      X 

Taukus  X X    

Moshman     X  

Covelli   X    
 


