

RESOLUTION RE: AWARD OF CHANGE ORDER NO. 2, TO A CONTRACT BETWEEN THE WANAQUE VALLEY SEWERAGE AUTHORITY AND COPPOLA SERVICES, INC.FOR VARIOUS CHANGES TO CONTRACT

WHEREAS, the Wanaque Valley Regional Sewerage Authority (WVRSA) Board of Commissioners awarded to Coppola Service, Inc. in the amount of \$3,730,725 for various capital improvements to the WVRSA Sewage Treatment Facility; and

WHEREAS, the following items, outside of the scope of the awarded contract have been identified and are recommended for approval

Work: Additional Demolition of Grit Building Roof

Description: Upon investigation, additional layers of roofing, beyond those identified in the original project specifications, were discovered. It is necessary to remove these layers of roofing to allow for the scheduled installation of the proposed roof cap over the former silo opening.

Cost: \$2,258.93

Work: Clean Inlet Sewage Wet Well

Description: Given the scheduled replacement of the influent suction valves, it is an opportune time to clean the wet well.

Cost: \$7,239.37

Work: Treatment Plant Generator Fuel Line Upgrade

Description: Original specifications included a below grade generator fuel line. In order to avoid future testing required with below grade installations, it is recommended that the line be converted to an above grade with heat tracer to allow for visual inspections.

Cost: \$15,422.59

Work: Roof Replacement at the Influent and Grit Buildings

Description: Referenced roofs are beyond their useful life and leaking. Replacement is recommended, as opposed to patch, given the life of the roofs. Proposed roof is SDS asphalt type. Work includes electrical installations that require protection from the current deteriorated roof conditions in both buildings.

Cost: (To be determined prior to Authority meeting)

Total Cost of Change Order #2: (to be calculated upon receipt of roof estimate)

WHEREAS, the Board of Commissioners previously authorized Change Order #1 in the amount of \$24,964.30 (.7% of total contract amount); and

NOW, THEREFORE, BE IT RESOLVED that the Board of Commissioners of the WVRSA hereby authorizes and approves Change Order #2 with Coppola Services, Inc in the amount of _____ (% of total contract costs); and

BE IT FURTHER RESOLVED that with the approval of Change Order # 2 the total amount of Change Orders approved to date equal \$ _____ or % of the total original contract amount.

Adopted this 24th day of February 2016
and certified to be a true copy of the original
