

RESOLUTION RE: AUTHORIZING A FOURTH NO-COST TIME EXTENSION TO THE CONTRACT BETWEEN THE WANAQUE VALLEY REGIONAL SEWERAGE AUTHORITY AND COPPOLA SERVICES, INC. OF RINGWOOD, NJ FOR THE 2014 CAPITAL IMPROVEMENT PROJECT

WHEREAS, on April 29, 2015 the Wanaque Valley Regional Sewerage Authority (WVRSa) Board of Commissioners, in response to a sealed bid opened on April 8, 2015, awarded a contract in the amount of \$3,730,725 to Coppola Services, Inc. of Ringwood, NJ for various capital improvements to the WVRSa Sewage Treatment Facility; and

WHEREAS, the project bid documents to which Coppola Services, Inc. responded required project completion by no later than three hundred (300) days following the execution of a project contract; and

WHEREAS, a project contract was executed by representatives of the WVRSa and Coppola Services, Inc. on June 12, 2016 thus establishing a contract termination date three hundred (300) days hence or April 8, 2016; and

WHEREAS, the WVRSa Board of Commissioners, at the request of Coppola Services, Inc., and upon the recommendation of Boswell Engineering, granted a no cost time extension on March 23, 2016 (Resolution 16-51) to July 31, 2016; and

WHEREAS, the WVRSa Board of Commissioners, at the request of Coppola Services, Inc., and upon the recommendation of Boswell Engineering, granted a second no cost time extension on July 27, 2016 (Resolution 16-64) to August 31, 2016; and

WHEREAS, the WVRSa Board of Commissioners, at the request of Coppola Services, Inc., and upon the recommendation of Boswell Engineering, granted a second no cost time extension on August 24, 2016 (Resolution 16-73) to October 31, 2016; and

WHEREAS, due to a delay in the provision of power by Jersey Central Power & Light, beyond the control of Coppola Services, Inc., the final installation/connection of the new Motor Control Center (MCC), an additional extension of time is required; and

WHEREAS, WVRSa project engineer, Boswell Engineering, has reviewed the need for an extension of time and determined it to be reasonable.

NOW, THEREFORE, BE IT RESOLVED that the Board of Commissioners of the WVRSa hereby authorizes a no cost time extension of the contract with Coppola Services, Inc. of Ringwood, NJ for a period to November 30, 2016; and

BE IT FURTHER RESOLVED that all other terms and conditions including, but not limited to those contained within Article 13 of the WVRSa bid document shall remain in full force and effect; and

BE IT FURTHER RESOLVED that copies of this Resolution be forwarded to Boswell Engineering and to the NJ Environmental Infrastructure Trust Program.

Adopted this 28th day of October 2016
and certified to be a true copy of the original

Elizabeth Parrinello
Elizabeth Parrinello, Recording Secretary

Commission	Motion	Second	Ayes	Nays	Abstain	Absent
Hadley		X	X			
Levine			X			
Siesta	X		X			
Taukus			X			
Moshman			X			
Covelli			X			